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5 - Schedule

 
ATTACHMENT 5 – SCHEDULE 

 
INTRODUCTION 
 
A detailed schedule  for  the Proposal and each of  the  individual projects  is provided as Table 5‐1. 
The schedule is consistent with the categories provided in the Guidelines.  The schedule shows the 
sequence and timing of work items presented in the Proposal and assumes the effective date of the 
grant agreement to be June 1, 2011.  The schedule shows the start dates, end dates, and milestones 
for each work item contained in the Attachment 3 Work Plan, and when applicable, dependence on 
predecessors is also shown.  Projects in this Proposal are numbered as follows: 
 

1. Santa Clarita Valley Water Use Efficiency Plan Programs (CLWA – 4) 
2. Santa Clara River‐Sewer Trunk Line Relocation (NCWD – 3) 
3. Santa Clarita Valley Southern End Recycled Water Project (VWC ‐ 1) 
4. Electrolysis and Volatilization for Bromide Removal and DBP Reduction (CLWA – 2) 
5. Santa Clara River, San Francisquito Creek Arundo and Tamarisk Removal (SC – 1/USFS – 1) 

 
CONSISTENCY WITH WORK PLAN 
 
Both  the  Attachment  3 Work  Plan  and  Proposal  schedule  provide  discussions  of  the work  items 
under the general categories outlined in the budget and are thus consistent with each other and the 
budget.  The general categories for the work items are as follows: 
 

a) Direct Project Administration Costs 
b) Land Purchase/Easement 
c) Planning/Design/Engineering/Environmental Documentation 
d) Construction/Implementation 
e) Environmental Compliance/Mitigation/Enhancement 
f) Construction Administration 
g) Other Costs 
h) Construction/Implementation Contingency 

 
EARLIEST START DATE OF CONSTRUCTION IDENTIFIED FOR THE PROPOSAL 
 
Construction for the Santa Clarita Valley Southern End Recycled Water Project and implementation 
of  the  Santa Clarita Valley Water Use Efficiency Plan Programs are both  scheduled  to begin  June 
2011, and are  the  first projects  to begin.   Construction of  the Santa Clara River, San Francisquito 
Creek  Arundo  and  Tamarisk  Removal  Project  is  the  next  Proposal  project  scheduled,  and  is 
anticipated to begin in September 2011. 
 
 
 
 
 
 
 


